

TO: Contracting Officer

January 25, 1957

SUBJECT: STATUS & PROGRESS REPORT CONTRACT DIRECTIVE SC-57

This will serve to supplement the semi-monthly Progress Report issued to your attention November 15, 1956, concerning the SC-57 contract status.

I REVIEW OF LAST REPORT

25X9A5

- a. Technical Representatives: Two technical representatives completed training October 5, 1956, presently assigned to Customer, duty location [REDACTED]
- b. Customer personnel trained as of November 2, 1956: 48 Representing 37% toward completion of SC-57 Contract.
- c. Warehouse Assistance Personnel: The average number of men so employed was five (5).

II PRESENT STATUS ON SC-57 CONTRACT as of January 25, 1957

- a. Technical Representatives: No further request has been received by the Contractor for the training of additional Technical Representatives. Requests for such additional men should be received by the Contractor a minimum of ninety (90) days prior to actual need.
- b. Customer Familiarization Training:

Class #4

Starting date:	- - - - -	November 19, 1956
Completion date:	- - - - -	November 30, 1956
Number of personnel trained:		

11 Full Course Specialists
5 Engine Specialists

Total	16
-------	----

Class #5

Starting date:	- - - - -	January 14, 1957
Completion date:	- - - - -	January 25, 1957
Number of personnel trained:		

12 Full Course Specialists
5 Engine Specialists

Total	17
-------	----

5th - Demand ?

-2-

January 25, 1957

Total men trained over period covered by this report	33
Total trained last report	48
Grand Total to date	81

This represents 61.8% toward completion of SC-57 Contract as of January 25, 1957, and does not include the five (5) additional men from [redacted] that were included in the last class.

The training schedule is being maintained as originally planned and barring unforeseen changes, the completion date remains as April 26, 1957.

III WAREHOUSE ASSISTANCE

The average number of men being supplied as warehouse technicians since date of last report is eight (8). These eight include one supervisor and seven men. It is believed that not more than a maximum of nine men will be required at any one time to fulfill the anticipated requirements.

Yours,
Bob and George